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MEMORANDUM 
 
  
TO:  The Buildings and Grounds Committee: 
 

Robert D. Hardie, Chair 
 Louis S. Haddad, Vice Chair 

Robert M. Blue  
 Mark T. Bowles  
 Elizabeth M. Cranwell 

Thomas A. DePasquale  
    

U. Bertram Ellis Jr. 
Stephen P. Long, M.D. 
L.F. Payne 
Amanda L. Pillion 
Whittington W. Clement, Ex-officio 
Lily A. Roberts, Student Representative 

    and 
   
  The Remaining Members of the Board: 
   

Carlos M. Brown 
Babur B. Lateef, M.D. 
Angela H. Mangano 
James B. Murray Jr  
James V. Reyes 
Douglas D. Wetmore 
Susan E. Kirk, M.D., Faculty Representative 

  
FROM: Susan G. Harris 
 
SUBJECT: Minutes of the Meeting of the Buildings and Grounds Committee on September 15, 

2022 
 
 The Buildings and Grounds Committee of the Board of Visitors of the University of Virginia 
met, in open session, at 2:12 p.m. on Thursday, September 15, 2022.  Robert D. Hardie, Chair, 
presided. 
 

Committee Members Present:  Whittington W. Clement, Louis S. Haddad, Mark T. Bowles, 
Elizabeth M. Cranwell, Thomas A. DePasquale, U. Bertram Ellis Jr., Stephen P. Long, M.D., L.F. Payne, 
Amanda L. Pillion, and Lily A. Roberts 

 
Committee Members Absent:  Robert M. Blue  
 
Babur B. Lateef, M.D., Angela H. Mangano, James B. Murray Jr., James V. Reyes, Douglas D. 

Wetmore, and Susan E. Kirk were also present.  
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Present as well were James E. Ryan, Ian B. Baucom, Jennifer Wagner Davis, Susan G. Harris, 
Donna P. Henry, Cliff Iler, Penny Cabaniss, Kennedy Kipps, Megan K. Lowe, Mark M. Luellen, David 
W. Martel, Clark L. Murray, Margaret Grundy Noland, Debra D. Rinker, and Margot M. Rogers.  

 
Presenters:  Alice J. Raucher and Colette Sheehy 

 
Mr. Hardie opened the meeting by reviewing the agenda.  He asked Ms. Sheehy and Ms. 

Raucher to present the agenda items.  Ms. Raucher presented the first item. 
 

Action Item: Schematic Design: Physics Building Classroom Renovation 
 
 Following a detailed explanation of the additions to the Physic Building, including new 
divided light windows and a redesigned interior to accommodate more flat floor classrooms, and 
upon motion, duly seconded, the following resolution was approved and recommended for full 
Board approval: 
 
SCHEMATIC DESIGN FOR THE PHYSICS BUILDING  
 
 RESOLVED, the schematic design for the Physics Building Classroom renovation project, 
prepared by Goody Clancy Architects in collaboration with representatives from the Office of the 
Architect for the University, Facilities Management, and the College and Graduate School of Arts & 
Sciences, is approved for further development and construction. 
 
Action Item:  Darden School of Business Master Plan 
 
 Ms. Raucher gave a detailed explanation of the plans for the Darden School of Business, 
which include a new large hotel which is under construction, more classroom space, more parking, 
and a residential precinct.  Dean Scott Beardsley spoke about the vision for Darden’s growth and 
development.  Darden requires additional office space, and there is a desire to house about 80% of 
first year students on the Darden grounds in a residential community, which other top business 
schools are doing or have done.  They are not planning to grow the first-year class.  Upon motion, 
the following resolution was approved and recommended for full Board approval.  This approval 
does not approve any specific facility—each proposed new facility would come back to the 
committee and the Board of Visitors for approval.    
 
DARDEN SCHOOL OF BUSINESS MASTER PLAN 
 

WHEREAS, the University has collaborated with Robert A. M. Stern Architects and the 
Darden School of Business to develop a long-term strategy to redevelop the grounds of the Darden 
School of Business; 
 

RESOLVED, the Board of Visitors approves the master plan for the development of the 
Darden School of Business. 
 
Action Item:  Demolition of University Gardens 
 

Ms. Sheehy said University Gardens is located on Emmet St North just across from John Paul 
Jones Arena.  The complex was constructed in 1948 and consists of 60 apartments on 
approximately five acres of land.  Until 2019, it provided housing for graduate students.  The 
apartments have reached the end of their useful life.  They have significant deficiencies including 
aging mechanical, electrical, and plumbing systems and they do not have central air conditioning.  
Maintenance and operating expenses have escalated to a level where continued operation is no 
longer economically viable.  Once demolished, this tract of land will provide a future redevelopment 
opportunity for the University. 
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Upon motion, duly seconded, the following resolution was approved and recommended for 

full Board approval: 
 

DEMOLITION OF UNIVERSITY GARDENS 
 
 WHEREAS, agency 207, buildings #2410, 2411, 2412, 2413,2414, 2415, 2416, and 2417 
have reached the end of their useful life and due to age and condition are no longer economically 
viable; and 
 
 WHEREAS, pursuant to the Management Agreement, dated November 15, 2005, by and 
between the Commonwealth of Virginia and The Rector and Visitors of the University of Virginia, as 
amended, subject to review by the Art and Architectural Review Board and the Department of 
Historic Resources and compliance with such general laws as may be applicable, the Board of 
Visitors is authorized to approve the demolition of buildings;  
 
 RESOLVED, the demolition of the structures is approved by the Board of Visitors, pending 
approval by the Art and Architectural Review Board and the Department of Historic Resources and 
compliance with such general laws as may be applicable; and 
 

RESOLVED FURTHER, the Executive Vice President and Chief Operating Officer is 
authorized, on behalf of the University, to approve and execute such documents and to take such 
other actions as deemed necessary and appropriate in connection with the demolition of the 
structures; and 
 
 RESOLVED FURTHER, all prior acts performed by the Executive Vice President and Chief 
Operating Officer, and other officers and agents of the University, in connection with the demolition 
of the structures, are in all respects approved, ratified, and confirmed. 

 
Action Item:  Addition to the Major Capital Plan: UVA | NOVA Fairfax (tenant fit out) 
 

Ms. Sheehy said the project has shifted from the original intent of research space to now 
supporting educational programming for UVA | NOVA at the Inova site in Fairfax.  The plan is to 
lease two floors in one building of just over 50,000 SF and fitting it out.  Project scope includes 
build-out of classrooms, offices, huddle rooms, large and small conference rooms, pre-function 
areas, a reception area, and open work areas; structural and HVAC upgrades; additional 
stairs/egress to accommodate increased occupancy of the building; all furniture, fixtures, and 
equipment including AV, building signage, and security systems; and permitting and management 
fees.   
 
 Upon motion, duly seconded, the following resolution was approved and recommended for 
full Board approval: 
 
ADDITION TO THE MAJOR CAPITAL PLAN: UVA | NOVA FAIRFAX (TENANT FIT-OUT) 
 

WHEREAS, the University recommends the addition of UVA | NOVA Fairfax tenant fit-out 
project to the Major Capital Plan; 
 

RESOLVED, the Board of Visitors approves the UVA | NOVA Fairfax tenant fit-out project at 
an estimated cost of $20.6M. 
 
  



Buildings and Grounds Committee                   September 15, 2022                                                              4. 
 
2021-2022 Sustainability Report 
 
 Ms. Sheehy handed out the recently completed 2021-22 Annual Sustainability Report.  She 
reminded the Board members of the goals approved by the Board in December 2019.  Key among 
them is the goal to be carbon neutral by 2030 and fossil fuel free by 2050.  It also includes goals 
related to water, waste, sustainable food purchases, as well as engaging with the community and 
enhancing sustainability-related teaching and research.  She said there have been key 
accomplishments over the past year across all three areas: Steward, Engage, Discover.  She 
highlighted each of these accomplishments.   
 
Implementation of Capital Program Recommendations 
 
 Ms. Sheehy reported on progress in implementing recommendations related to UVA’s major 
capital program.  In 2021 they engaged HKA Global, Inc., an independent consulting firm, to review 
and evaluate the cost of major capital projects at UVA and UVA Health.  Key goals included: 
 

• Evaluating costs at UVA compared to our peers and similar organizations. 
• Identifying primary factors that contribute to overall cost of capital projects. 
• Developing recommendations that explain or mitigate difference – or perceived 

difference – in project costs. 
 

 Overall, HKA found that UVA’s costs are in line with other higher education institutions and 
industry norms.  Ms. Sheehy said it was important to recognize that higher education is different 
from private developers.  The goal is not to generate revenue and maximize profits, it is to build for 
the long term.  The University has been actively engaged in implementing the HKA 
recommendations over the last year.  She highlighted a few projects and said the goal is to 
implement recommendations by the end of the calendar year/1st quarter of next year.   
 
 Ms. Sheehy called attention to the written reports in the materials, which are attached to 
these minutes.  

--------------------------- 
 

The Chair adjourned the meeting at 3:18 p.m. 
 
SGH:ddr 
These minutes have been posted to the University of Virginia’s Board of Visitors website: 
http://bov.virginia.edu/committees/182  
 

http://bov.virginia.edu/committees/182


 

 

 

WRITTEN REPORTS





UNIVERSITY OF VIRGINIA 
PAVILION OCCUPANCY STATUS AS OF AUGUST 31, 2022 

Pavilion Occupants Assigned Available 

I Scott C. Beardsley Summer 2015 Summer 2025 

II John M. Unsworth Spring 2017 Spring 2023 

III Michael F. Suarez Summer 2020 Summer 2025 

IV Larry J. Sabato Fall 2002 Summer 2023 

V & Annex Nicole T. Jenkins April 1, 2021 March 31, 2026 

VI Robyn S. Hadley Summer 2021 Summer 2026 

VII Colonnade Club N/A N/A 

VIII Upper Theresa J. Carroll Summer 2022 Summer 2027 

IX K. Craig Kent, M.D. Summer 2020 Summer 2025 

X Ian H. Solomon Summer 2020 Summer 2025 

Montebello Jennifer L. West Summer 2021 Summer 2026 

Sunnyside Vacant N/A N/A 

Sprigg Lane House Teresa A. Sullivan Summer 2018 Summer 2023 



2021-2022 Minor Capital Projects Report 

Project Description Approved Scope Total project budget Fund source

Scott Stadium Coating and Joint 
Replacement - South End

October 2021  Coating, joint replacement 3,500,000$   Operating 
cash 

McCormick Road West Corridor 
Improvements, Phase I June 2022

 Safety, storm water, utility 
infrastructure 4,280,000$  

 Operating 
cash 

Scott Stadium Coating and Joint 
Replacement - West Side

July 2022  Coating, joint replacement 4,500,000$   Operating 
cash 

TOTAL 12,280,000$               

ACADEMIC DIVISION



Capital Program Improvements Implementation Status Report

Area Recommendations Priority Timeline Status

1 Program / Project 
Ownership Develop and implement project charter process High

Begin implementing with capital 
projects initiated in summer/fall 
2022

◕
Develop a coordinated set of project management 
procedures and tools/templates Medium Targeted completion fall 2022 ◑
Devise an oversight strategy to ensure project teams 
are complying with required processes Low Targeted completion fall 2022 ◑
Prepare regular program-level dashboard reports High Targeted completion 

summer/fall 2022 ●
Prepare regular project status reports (link in 
dashboard and email to key stakeholders) High Targeting full implementation 

by end of 2022 ◕
Explore additional development of e-Builder 
reporting capabilities Low TBD ○

Develop a Campus Client Guide Medium
Targeted completion fall 2022 
(contingent on changes in 
policies/ procedures)

◑
Conduct a more rigorous budget development 
process that includes applying risk management 
principles to formally establish, track, and forecast 
contingency needs

High Implement with project charter ◕
Track subsequent adjustments to the approved 
budget and basis of estimate in a report/log that 
identifies the cause of any change and how increases 
will be funded

High Implement with project charter ◕

Project 
Management 

Processes & Tools
2

Reporting & 
Communication3

4
Budget 

Development & 
Management 



Capital Program Improvements Implementation Status Report

Area Recommendations Priority Timeline Status

Adhere to a design-to-budget approach High Implement with project charter ◕
Standardize value management logs Medium Implement with project charter ◕
Allow more economical design solutions based on 
building location and function (e.g., housing vs. 
academic)

Low

Design solution/options to be 
discussed at initial Project 
Steering Committee meeting for 
all new projects

●

Review and update Facility Design Guidelines Medium

FDGs reviewed and updated on a 
three-year cycle (most recent 
update completed December 
2021)

●
Consider the optimal project delivery method given 
a project’s goals and constraints (e.g., CM at Risk 
may not be necessary for straightforward projects)

Low

Delivery method to be discussed 
at  initial Project Steering 
Committee meeting for all new 
projects

●
When using early packages, ensure the design and 
CM teams have adequate time and resources to 
coordinate such work with the balance of design to 
avoid excessive scope gaps and change orders

Medium Targeted completion by fall 
2022 ◑

8 Change 
Management 

Develop and implement a detailed change order 
management process to promote consistency in the 
assessment and negotiation of contractor change 
order proposals

High Targeted completion by fall 
2022 ◑

9 Risk Management 
Establish a standard risk management process that 
includes developing and updating a risk register for 
the duration of a project

High Implement with project charter ◕

5

6 Design Criteria

7 Project Delivery 
Strategy 

Design Management



Capital Program Improvements Implementation Status Report

Area Recommendations Priority Timeline Status

10 Cost & Schedule 
Management 

Regularly monitor and report out on cost and 
schedule variances and trends High

Summer 2022  (linked to 
dashboard & project status 
reports)

●
11 Lessons Learned Develop a standard process and format for 

discussing and documenting lessons learned Low Targeted completion by end of 
2022 ◔

12 Staff Development 
& Training

Develop and enhance in-house scheduling, 
estimating, and risk management expertise. Low

Targeted completion fall 2022 ; 
training modules under 
development and being piloted 
with new hires 

◑



Report on Historic Preservation Projects 
in the Academical Village, 2021-22 

   New Fireplace in 50 East Lawn 

  46, 48, and 50 East Lawn 

Prepared by the Historic Preservation Team  

The Office of the Architect for the University and Facilities Management 



Introduction 

Each year funds from the Historic Preservation endowment and gift accounts, supplemented by state-
provided maintenance funds, support projects in and around the Academical Village. Some of these 
projects address the ongoing stewardship of the Academical Village, such as improving the drainage, 
repairing structural issues, and repointing the buildings and garden walls. This report is an overview 
of some of the projects planned and undertaken in 2021-22. 

I. Colonnade Roof and Railing Replacement

II. Renovating the Interior of the University Chapel

III. Designing the Renovation of the Mews

IV. Renovations at the Garden Room

V. Second Edition of the Rotunda Historic Structure Report and Updating the West

Courtyard

VI. West Garden Walkway Renovation

VII. Colonnade Column Restoration



I. Colonnade Roof and Railing Replacement

Over the last 11 years, we worked our way north along the West Lawn from Pavilion IX replacing the 
1830s slate roofs and circa 1976 railings above the Colonnade on the West Lawn with flat roofs and 
railings that replicate the appearance of Thomas Jefferson’s original design. The last section, between 
Pavilion I and Pavilion III, was completed in the summer of 2020. We began work on the East Lawn 
this year between Pavilion VIII and Pavilion X. We have usually renovated the rooms beneath the 
project while doing the roofs, but the East Lawn rooms were renovated in the summer of 2021 when 
material costs caused us to pause the roof and railing project. 

After the rooms were renovated, a unique condition remained in 50 East Lawn, which had no fireplace. 
This condition was tied to a long-abandoned University practice which allowed occupants of the 
pavilions and hotels to annex the adjacent student rooms for their own use. Through the 19th century, 
taking these rooms, and often both adjacent rooms, was customary and we have found both 
documentary and physical evidence for it in many of the pavilions; two hotels continue to use an 
adjacent room. No one, however, embraced the practice as enthusiastically as John B. Minor, who 
moved into Pavilion X in 1845 with a family that, over time, included three wives and six children as 
well as enslaved and, later, free domestic workers. Mr. Minor annexed the three rooms north of 
Pavilion X for his office (46, 48, and 50 East Lawn). 46 and 48 are on a higher terrace than Pavilion X 
and 50. To create a single space, their floors were lowered, and the fireplaces were demolished. When 
the University reclaimed the spaces in the second quarter of the 20th century, the floors were raised, 
and fireplaces were returned to 46 and 48 but no fireplace was put back in 50. We took the 
opportunity while replacing the roof this summer to return the fireplace to room 50 and to put the 
fireplace in 48 back in its original location. 

   John B. Minor in his office, looking north toward        New fireplace in 48 East Lawn, approximately 
   Pavilion X                                               where the arch is in the photo on the left 



II. Renovating the interior of the University Chapel

In 2021, we repointed and waterproofed the exterior of the University Chapel. With the building now 
watertight, we can turn our attention to renovating the interior, which has not had a significant 
renovation since the early 1950s. Our plan includes cleaning and restoring all the wooden elements of 
the interior, including the pews and altar furniture, cleaning the brick and stone at the arches, 
removing the modern cork floor, and restoring the original wood floor, installing new lighting, and 
repainting. Work will start in December and should take about six months. 

Existing Chapel Interior 



III. Designing the Renovation of The Mews

In 2021, we completed a Historic Structure Report for the Mews, which is located behind Pavilion 
III and was built around 1830 as a kitchen and quarters for the pavilion. It was enlarged several 
times through the 19th and early 20th centuries and currently houses two apartments for visiting 
faculty and University guests. It has not been renovated since the 1980s. This year, we are 
completing plans to renovate the building and its garden, with the hope of executing the work in 
FY 2023 so that the building can better serve the University community. 

  The Mews 



IV. Renovations at the Garden Room

The Garden Room is the upper floor of a two-story, mid-19th century addition to Hotel E that originally 
held science classrooms, was the original home of the architecture program in the early 20th century 
and has most recently served as a faculty and staff dining facility, with a student dining room on the 
lower floor. The Colonnade Club manages the Garden Room and has initiated a program to make the 
space more widely available and actively used. As part of this effort, they are renovating and 
reorganizing the interior, including installing a new heart pine floor and a bar. This reprogramming led 
to a decision to restore a stair to an historic location at the south end of the building to make the 
interior circulation work better.  

Interior with new floor   Historic exterior view 

Prior to construction              New stair under construction 



V. Recent activity at the Rotunda

Historic Structure Reports are documentary and physical studies of buildings that record their history, 
original design, alterations, and record the existing condition of the buildings. They are the first step in 
planning any renovation to a significant historic building but can also be used to record a project after 
completion. This year, we completed a second edition of The Rotunda Historic Structure Report, which 
collects all the information we found during the recent renovation and records the work that was 
performed in the building for future reference.  

We are also engaged in updating the design of the west courtyard, the Shannon Garden. The recent 
renovation originally called for a fountain in the center of that courtyard, but the plan was not 
executed because of budget constraints. Now we are looking at ways to enliven that space without the 
addition of a water feature. 

Rotunda HSR Update      Current Shannon Garden view 



VI. West Garden Walkway Renovation

The path that runs north/south between the West Pavilion Gardens and the West Range was created in 
conjunction with the Garden Club of Virginia restoration of the gardens in the early 1950s. It has been 
paved in fine, light-colored gravel since then. That gravel requires a lot of maintenance, washes away 
easily in heavy storms, and has caused flooding in building basements when it clogs drains. This 
project started in 2021 behind Hotel C and was completed this summer, replacing the gravel walks 
with brick paving along the length of the West Gardens to make a more comfortable walking surface 
and tie in better with the sidewalks elsewhere in the Academical Village. 

Former gravel walk at Pavilion I        New brick walk at Pavilion III 



VII. Colonnade Column Restoration

The columns on the Colonnades have many layers of white paint and whitewash on them, so many that 
their shape has been distorted and the details of the bases and capitals have been lost. Over the last 
five years, the preservation masons have been removing the paint and inappropriate patches and 
repairing the stucco coating on the columns. The entire East Lawn is complete, and during the summer 
of 2022 they passed the halfway point on the West Lawn. 

  Completed columns south of Pavilion III 

    Columns being restored south of Pavilion V 



Office of the University Building Official 
2021-2022 Annual Report 



Background 
The Office of the University Building Official (OUBO) was created as 

part of the 2006 Higher Education Restructuring Act. We are charged 

with administering the Virginia Uniform Statewide Building Code 

(VUSBC) for all construction activities on the University’s Central 

Grounds, UVA Health, the College at Wise, Blandy Farm, and other 

UVA properties around the Commonwealth. In addition to ensuring 

compliance with national and state building codes, our team 

supports the mission of the University in ways that are uniquely 

enabled by our presence on Grounds.  

Mission & Vision 
Mission: OUBO promotes a high quality, healthy, safe, and 

accessible built environment for the University community by way of 

our technical expertise and our professional, customer-focused, and 

timely service. 

Vision: We strive to be a valued and creative partner in the ongoing 

physical development of the University. 

Contents 
Core Business 

Review  

Permit  

Inspect  

Occupy 

2030 Plan Alignment 

Images & Credits  

http://www.virginia.edu/restructuring/


Core Business 
The majority of our work involves the technical review and 

permitting of design documents as well as the on-site inspection 

and occupancy evaluation of construction projects. The following 

pages highlight some of our projects from this past year. 

Between July 2021 and June 2022, OUBO: 

Reviewed 

885 submittals 

Issued 

248 permits 

Performed 

614 inspections 

and Evaluated 

162 occupancies 

for ongoing design and construction of 

$1.9 billion1 



Review 
Our team reviews capital construction projects at several phases during the design process: schematic, preliminary, and construction 

documents. This iterative and collaborative review process helps ensure alignment between design professionals and adopted codes and 

standards, particularly when working on existing and historic buildings, like the McIntire expansion at Cobb Hall and Shumway Hall. 



Review 
Our review work this year included projects from all over the University: student housing at Brandon Avenue, an expansion to the 

Encompass Hospital at Fontaine, academic renovations at the Physics building. the repurposing of Wyllie Hall at UVA Wise, and the 

Football and Olympic Sports buildings in the Athletics Precinct. 



Permit 
After extension demolition and site development at the Emmet-Ivy corridor, both the School of Data Science and the Hotel and 

Conference Center were permitted for construction this past year. A significant utility project that brings low-temperature heating and 

chilled water as well as electrical and data to the Emmet-Ivy site was also permitted.  



Permit 
Our approach to permitting responds to current design and construction practices, including design-build and construction-management 

delivery models. We regularly issue permits for early site or structural packages; we also review and permit changes after the start of 

construction when design changes are made in response to owner requests. 



Inspect 
Our team of architects, engineers, and inspectors perform field-inspections on the projects that they review. This approach facilitates both 

detailed and streamlined inspections since we are familiar with the code and constructability challenges that arose during the design 

process.  



Inspect 
With large capital projects, we are frequently on-site performing inspections multiple times a week. This provides the project team a 

consistent inspection time that can be tailored to the work they completed in a given week. We find this method works best for multi-year 

projects and is characteristic of how we are inspecting the Inn at Darden, Alderman Library, and Contemplative Commons this year. 



Occupy 
Issuing a Certificate-of-Use-and-Occupancy (CUO) is an exciting moment in the life of a project. After years of planning, design, and 

construction, the CUO represents that the building is code-compliant and ready for public use. This past year the Student Health building 

on Brandon Avenue received its initial temporary CUO shortly before students returned for the fall semester.  



Occupy 
Large capital projects are not always completed on all levels or in all areas at the same time; equipment may take months to set up and 

test or portions of a building may be shelled for future build-out. We have a flexible approach to issuing occupancy for portions of 

buildings that ensures code compliance for public-areas at the same time recognizing these nuances to modern, complex buildings.  



2030 Plan Alignment 
Our location - physically situated on Central Grounds in Charlottesville - 

enables us to align with the Vision and Strategic Goals of the University's 

2030 Plan. The snapshots below illustrate some of the many ways we are 

integrated into this Great and Good University.  

Strengthen our Foundation 
Attract and support talented and passionate staff 

Coming to work at OUBO means joining a team that is committed to 

continuous improvement as part of our daily job. Whether we are taking 

courses to cross-train in technical disciplines other than our primary 

discipline or are learning about updates when the Building Code changes to 

a new edition (as it did last year), we are constantly growing in knowledge 

and talent to support our broad customer base.  

Cultivate Community 
Welcoming and Inclusive + Living our Values 

Throughout the year, our team participated in the development of the 

Inclusive Excellence Plan within the Senior Vice President for Operations' 

portfolio. We also partnered with Facilities Management to give input into 

their new mission statement.  

We live our mission to "promote a high quality, healthy, safe, and accessible 

built environment." Toward that end, every three years the University's 

Facility Design Guidelines (FDG) are updated to reflect best practices in 

design, operation, and maintenance at UVA. Our team acts as the general 

editor of the FDG, which means we solicit, consolidate, edit, and publish the 

hundreds of suggestions from across the University each cycle.  



Enrich and Improve Lives 
Working across departments, schools, and disciplines 

Given our role in ensuring code compliance for all academic and UVA health 

buildings, we are always working across departments for the betterment of 

the University. This includes collaborating with the UVA Health Facilities 

team to streamline their life-safety plans, partnering with the Office for 

Sustainability to ensure projects' early engagement with the Green Building 

Standards, or connecting students with UVA masons to learn historic 

techniques for constructing a brick arch. 

Synonymous with Service 
Cultivate Community 

Individuals on our team serve the University, the surrounding community, the 

state, and others in a variety of ways. Several of our engineers sit on 

technical committees within Facilities Management. Architects serve on the 

International Code Council's Evaluation Service to help evaluate new 

products for building code compliance. We act as the liaison to the State 

Fire Marshall in order to help projects coordinate with requirements from that 

agency. And we serve on a variety of both national and local organizations, 

the Construction History Society of America and Land-Use and Environmental 

Planning Committee to name a few.



Images & Credits 
Location Credit 

UVA Orthopedic Center  UVA Facilities Management 

UVA Orthopedic Site UVA Facilities Management 

McIntire Life Safety Drawing UVA Facilities Management 

Physics Interior Rendering UVA Facilities Management 

School of Data Science UVA Facilities Management 

Contemplative Commons UVA Facilities Management 

Lambeth HVAC  UVA Facilities Management 

Inn at Darden  Michael Matthews 

Student Health  UVA Facilities Management 

UVA Orthopedic Center UVA Facilities Management 

Facility Design Guidelines  Benjamin Hays  

ARCH 7616 student project  Benjamin Hays  

Alderman Library  UVA Facilities Management 

Footnotes 

1. UVA Facilities Management annual report

2. Realizing High-Performance Buildings by Engaging Code Officials Early

in the Process. White paper by the National Institute of Building Sciences

National Council on Building Codes and Standards. 2018.
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